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PROJECT OVERVIEW
	Project Contact 
	Dale Morgan, Tara Forest   

	Ministry/Agency
	Ministry of Indigenous Relations and Reconciliation 

	Description 
	The Province of BC is settling an outstanding claim for reserve land with five Treaty 8 First Nations.  This project involves the transfer of lands to Treaty 8 First Nations.

	Project Phases and Schedule 
	Land selection identification (complete)
Status and Research of Selections (in progress)
· Includes stakeholder, tenure holder and public engagement
· May include signing of the Settlement and Lands Agreement that set out the land transfer process
Agreement on Final Selection Lands and Approval to Transfer 
Survey
Legal/Administrative Interests Resolution
Transfer of Land to Federal Reserve or Fee Simple

	Project Information Links
	· GovTogether: https://engage.gov.bc.ca/govtogetherbc/consultation/land-transfers-in-northeast-british-columbia/ 
· Links to maps and other information about TLE land transfers
· Opportunity to provide feedback



PROJECT UPDATE DETAILS  
	Update Highlights  
	· The Province continues to work on the Settlement and Lands Agreements
· Settlement and Lands Agreement update:
· Work is ongoing between BC, First Nations and Canada 
· Saulteau Update:
· Saulteau’s parcels are being presented today
· First Nations consultation has been initiated
· Stakeholder engagement has been initiated 
· Blueberry Update
· Red Creek: 
· Land Act s.17 has been approved and reasons for decisions posted
· Engagement with stakeholders is on-going
· Open House planned for February 12th  
· Charlie Lake:
· Land Act s.16 has been approved and reasons for decisions posted
· Engagement with stakeholders is on-going
· Open House planned for February 5th  
· Pink Mountain
· Working closely with Rec Sites and Trails from FLNRO and Blueberry River First Nations to identify a workable route
· West Moberly Update
· First Nations consultation is on-going
· Stakeholder engagement is on-going
· Halfway Update
· Agency review process complete
· Stakeholder Engagement wrapping up
· First Nation consultation on-going
· Doig Update
· Detailed agency review process starting
· First Nation consultation is complete
· Stakeholder Engagement on-going

	Key Dates   
	· Open Houses February 5th and 12th 
· Next Roundtable meeting


	Meeting Reference Materials
	· N/A  




STATUS REPORT ON ACTION ITEMS (only outstanding actions listed here)
	Date Assigned
	Item for Follow Up / Action
	Assigned To
	Status Update 

	Date of NER meeting 
	Action item
	Person 
	Status of action 

	
	Define Access types, how they are defined in various legislation, and approach in negotiations.

	Tara
	In progress

	
	Confirm how current taxation regime will be impacted by TLE and ATR.  Assess tax implications for local governments (e.g. taxable infrastructure removed from tax base when transferred to Federal Reserve)

	Tara
	In progress

	
	Develop a Fact Sheet and Q&A in response to questions raised at open house meetings

	Tara
	In progress (at approvals stage)

	
	Ask ADM/Minister to confirm how much money the Federal government has provided to the Province to support the TLE land transfer process.

	Dale
	Open

	
	Confirm how the TLE money transferred from Canada to BC will be used/allocated.
	Dale
	Open
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