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Treaty Land Entitlement Settlement and 
Site C Lands Agreements

	Northeast Roundtable Date:
	March 4, 2020

	Update Prepared By:
	Tara Forest

	Update Presented to Roundtable by:
	Tara Forest



PROJECT OVERVIEW
	Project Contact 
	Dale Morgan, Tara Forest   

	Ministry/Agency
	Ministry of Indigenous Relations and Reconciliation 

	Description 
	The Province of BC is settling an outstanding claim for reserve land with five Treaty 8 First Nations.  This project involves the transfer of lands to Treaty 8 First Nations.

	Project Phases and Schedule 
	Land selection identification (complete)
Status and Research of Selections (in progress)
· Includes stakeholder, tenure holder and public engagement
· May include signing of the Settlement and Lands Agreement that set out the land transfer process
Agreement on Final Selection Lands and Approval to Transfer (pending)
Survey (pending)
Legal/Administrative Interests Resolution (pending)
Transfer of Land to Federal Reserve or Fee Simple (pending)

	Project Information Links
	· GovTogether: https://engage.gov.bc.ca/govtogetherbc/consultation/land-transfers-in-northeast-british-columbia/ 
· Links to maps and other information about TLE land transfers
· Opportunity to provide feedback



PROJECT UPDATE DETAILS  
	Update Highlights  
	· The Province continues to work on the Settlement and Lands Agreements
· Settlement and Lands Agreement update:
· Work is ongoing between BC, First Nations and Canada 
· Halfway Update
· Agency review process complete
· Stakeholder Engagement wrapping up
· First Nation consultation on-going
· West Moberly Update
· First Nations consultation is on-going
· Stakeholder engagement is on-going
· Blueberry Update
· Charlie Lake:
· Stakeholder engagement is on-going
· Open House planned for March 11th  from 2pm-9pm at Charlie Lake Hall
· Red Creek: 
· Stakeholder engagement is on-going
· Open House planned for March 12th from 2pm-9pm at Charlie Lake Hall
· Pink Mountain
· Continuing to work closely with Rec Sites and Trails from FLNRO and Blueberry River First Nations to identify a workable route
· Stakeholder engagement is ongoing (specific outreach pending)
· Doig Update
· Detailed agency review process starting
· First Nation consultation is complete
· Stakeholder Engagement on-going
· Saulteau Update:
· First Nations consultation has been initiated
· Stakeholder engagement has been initiated and is underway
· Saulteau’s have been presented and comments are welcome

	Key Dates   
	· Open Houses February 5th and 12th 
· Next Roundtable meeting


	Meeting Reference Materials
	· N/A  



STATUS REPORT ON ACTION ITEMS (only outstanding actions listed here)
	Date Assigned
	Item for Follow Up / Action
	Assigned To
	Status Update 

	January 22, 2020
	Provide number of non-native traplines affected by Saulteau FN TLE lands
	Dale
	

	January 22, 2020
	Provide Roundtable with engagement dates and details for TLE 
	Tara
	Completed 
(Open Houses for Blueberry TLE Charlie Lake parcels - March 11 and Red Creek - March 12 at Charlie Lake Hall from 2 p.m. to 9 p.m.)

	
	Define Access types, how they are defined in various legislation, and approach in negotiations.

	Tara
	In progress 

	
	Confirm how current taxation regime will be impacted by TLE and ATR.  Assess tax implications for local governments (e.g. taxable infrastructure removed from tax base when transferred to Federal Reserve)

	Tara
	In progress

	
	Develop a Fact Sheet and Q&A in response to questions raised at open house meetings

	Tara
	In progress (at approvals stage)

	
	Ask ADM/Minister to confirm how much money the Federal government has provided to the Province to support the TLE land transfer process.

	Dale
	Open

	
	Confirm how the TLE money transferred from Canada to BC will be used/allocated.
	Dale
	Open
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