



# Fort St John Land and Resource Management Plan Update **Engagement Schedule**

JANUARY 2021

*Offering acknowledgment to the  
Treaty 8 First Nations, the  
traditional keepers of the land  
where I live.*



# Current Status

- ▶ Draft Terms of Reference and Engagement Strategy under review by Technical Planning Team (TPT)
- ▶ Once consensus is achieved, TPT will seek endorsement from Community Leadership Forum to begin community and stakeholder engagement
- ▶ Today we will study Table 1: Engagement Schedule of the Engagement Strategy



Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	•Meetings •FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan	All	•Meetings •FSJ LRMP Project Website •Engage BC •Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	•FSJ LRMP Project Website •Information note via e-mail	March 2021 (45 days Engage BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible.	All	•Meetings •Open house •FSJ LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update.	All	•Meetings •Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation. Measures that will form the basis of the updated Land Use Plan.	All	•Meetings •Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision.	All	•Meetings •Open house •FSJ LRMP Project Website •Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables.	All	•Meetings •Open house •FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables.	All	•FSJ LRMP Project Website •Information note via e-mail	October 2022

# Draft Engagement Schedule



# Land Use Planning Virtual Presentations

- ▶ Communication Purpose:  
Enhanced understanding of Modernized Land Use Planning principles.
- ▶ Delivery Methods:
  - Meetings
  - FSJ LRMP Project Website

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	*Meetings *FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structure and processes that have been developed to guide an update of the Land Use Plan	All	*Meetings *FSJ LRMP Project Website *Engage BC *Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	*FSJ LRMP Project Website *Information note via e-mail	March 2021 (15 days Engage BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	*Meetings *Open house *FSJ LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and SI gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	*Meetings *Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Tools, and Implementation Measures that will form the basis of the updated Land Use Plan	All	*Meetings *Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	*Meetings *Open house *FSJ LRMP Project Website *Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	*Meetings *Open house *FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	*FSJ LRMP Project Website *Information note via e-mail	October 2022

# Land Use Planning Virtual Presentations

- ▶ **Modernizing Land Use Planning 101** ✓

Delivered by: Ian Curtis, FLNRORD

July 22, 2020

- ▶ **United Nations Declaration on the Rights of Indigenous Peoples** ✓

Delivered by: Laureen Whyte of Arbutus Consulting

August 11, 2020

- ▶ **Provincial Assessment of 1997 Fort St John LRMP** ✓

Delivered by: Ian Curtis, FLNRORD

August 27, 2020



# Draft Engagement Strategy and Draft Terms of Reference

- ▶ Communication Purpose:  
Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan.
- ▶ Delivery Methods:
  - Meetings
  - FSJ LRMP Project Website
  - Engage BC
  - Information note via e-mail
- ▶ Target Completion Date:  
February 2021

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	•Meetings •FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan	All	•Meetings •FSJ LRMP Project Website •Engage BC •Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	•FSJ LRMP Project Website •Information note via e-mail	March 2021 (14 days Engage BC)
Final Engagement Strategy and Terms of Reference	Improve Planning Process to transparent and Planning Products are accessible	All	•Meetings •Open house •FSJ LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	•Meetings •Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation Measures that will form the basis of the updated Land Use Plan	All	•Meetings •Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	•Meetings •Open house •FSJ LRMP Project Website •Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	•Meetings •FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	•FSJ LRMP Project Website •Information note via e-mail	October 2022

# Engagement Summary 1

- ▶ Communication Purpose:  
Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference.

- ▶ Delivery Methods:
  - FSJ LRMP Project Website
  - Information note via e-mail

- ▶ Target Completion Date:  
March 2021

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Visual Presentation	Enhanced understanding of Modernized Land Use Planning principles	All	Meetings FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structure and processes that have been developed to guide the evolution of the Land Use Plan	All	Meetings FSJ LRMP Project Website Engage BC Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	FSJ LRMP Project Website Information note via e-mail	March 2021 (at Ben Tupper BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	Meetings Open house FSJ LRMP Project Website	April 2021
Plan Substitution Information Package	Collect feedback and fill gaps in the draft package of relevant information that has been assembled to support the Land Use Plan update	All	Meetings Webinars	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation. Moreover that will form the basis of the updated Land Use Plan	All	Meetings Webinars	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	Meetings Open house FSJ LRMP Project Website Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Provide transparency and accountability to Key Deliverables	All	Meetings Open house FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	FSJ LRMP Project Website Information note via e-mail	October 2022



# Final Engagement Strategy and Terms of Reference

- ▶ Communication Purpose:  
Ensure Planning Process is transparent and Planning Products are accessible.
- ▶ Delivery Methods:
  - Meetings
  - FSJ LRMP Project Website
  - Open House
- ▶ Target Completion Date:  
April 2021

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	Meetings 4151 LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structure and processes that have been developed to guide the update of the Land Use Plan	All	Meetings 4151 LRMP Project Website Project HC Information note via email	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	4151 LRMP Project Website Information note via email	March 2021 (41 den. (approx. BC))
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	Meetings Open house 4151 LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	Meetings Workshop	June 2021
Portfolio of new Land Use Resolutions	Collect feedback on proposed Management Direction, Planning Units, and implementation. Measure their fit with the basis of the updated Land Use Plan.	All	Meetings Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision.	All	Meetings Open house 4151 LRMP Project Website Information note via email	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables.	All	Meetings Open house 4151 LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables.	All	4151 LRMP Project Website Information note via email	October 2022

# Plan Initiation Information Package

- ▶ Communication Purpose:  
Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan.

- ▶ Delivery Methods:
  - Meetings
  - Workshop

- ▶ Target Completion Date:  
June 2021

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	Meetings #13 LRDP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structure and processes that have been developed to guide the update of the Land Use Plan	All	Meetings #13 LRDP Project Website #Engage BC Subcommittee note via email	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	#13 LRDP Project Website Subcommittee note via email	March 2021 (1st Area Engage BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	Meetings Open house #13 LRDP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	Meetings #13 LRDP Project Website	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation Measures that will form the basis of the updated Land Use Plan	All	Meetings #13 LRDP Project Website	December 2021
Draft Land Use Plan and Implementation Plan	Review concepts of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	Meetings Open house #13 LRDP Project Website Subcommittee note via email	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	Meetings Open house #13 LRDP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	#13 LRDP Project Website Subcommittee note via email	October 2022





**Brain Break:**  
Where and what is this?



# Portfolio of New Land Use Scenarios

- ▶ Communication Purpose:  
Collect feedback on proposed Management Direction, Planning Units, and Implementation Measures that will form the basis of the Land Use Plan.
- ▶ Delivery Methods:
  - Meetings
  - Workshop
- ▶ Target Completion Date:  
December 2021

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentation	Promote understanding of Modernized Land Use Planning principles	All	•Meetings •SLI LEMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan	All	•Meetings •SLI LEMP Project Website •Engage BC •Information acts via email	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	•SLI LEMP Project Website •Information acts via email	March 2021 (45 days Engage BC)
Final Engagement Strategy and Terms of Reference	Promote Planning Process is transparent and Planning Products are accessible	All	•Meetings •Open house •SLI LEMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	•Meetings •Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation Measures that will form the basis of the updated Land Use Plan	All	•Meetings •Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	•Meetings •Open house •SLI LEMP Project Website •Information acts via email	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	•Meetings •Open house •SLI LEMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	•SLI LEMP Project Website •Information acts via email	October 2022



# Draft Land Use Plan and Implementation Plan

- ▶ Communication Purpose:  
Review contents of draft Land Use Plan and Implementation Plan prior to advancing decision.
- ▶ Delivery Methods:
  - Meetings
  - FSJ LRMP Project Website
  - Open House
  - Information note via e-mail
- ▶ Target Completion Date:  
June 2022

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Visual Presentation	Enhanced understanding of Modernized Land Use Planning principles	All	Meetings FSJ LRMP Project Website	August 21, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide the update of the Land Use Plan	All	Meetings FSJ LRMP Project Website "Engage BC" Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	FSJ LRMP Project Website Information note via e-mail	March 2021 (45 days longer BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	Meetings Open house FSJ LRMP Project Website	April 2021
Plan Initiative Information Package	Collect feedback and all pgs in the draft package of technical information that has been researched to support the Land Use Plan update	All	Meetings Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Cycle, and Implementation Measures that will form the basis of the updated Land Use Plan	All	Meetings Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan prior to advancing to decision	All	Meetings Open house FSJ LRMP Project Website Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Present transparency and accountability to Key Deliverables	All	Meetings Open house FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	FSJ LRMP Project Website Information note via e-mail	October 2022

# Final Land Use Plan and Implementation Plan

- ▶ Communication Purpose:  
Promote transparency and accessibility to Key Deliverables.
- ▶ Delivery Methods:
  - Meetings
  - FSJ LRMP Project Website
  - Open House
- ▶ Target Completion Date:  
October 2022

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Virtual Presentations	Enhanced understanding of Modernized Land Use Planning principles	All	•Meetings •FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan	All	•Meetings •FSJ LRMP Project Website •Engage BC •Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the final Engagement Strategy and Terms of Reference	All	•FSJ LRMP Project Website •Information note via e-mail	March 2021 (45 Days Engage BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	•Meetings •Open house •FSJ LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and fill gaps in the draft package of technical information that has been assembled to support the Land Use Plan update	All	•Meetings •Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Directions, Planning Units, and Implementation Measures that will form the basis of the updated Land Use Plan	All	•Meetings •Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review contents of draft Land Use Plan and Implementation Plan, prior to advancing to decision	All	•Meetings •Open house •FSJ LRMP Project Website •Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	•Meetings •Open house •FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	•FSJ LRMP Project Website •Information note via e-mail	October 2022



# Engagement Summary 2

- ▶ Communication Purpose:  
Report out on how feedback was considered in the development of Key Deliverables.
- ▶ Delivery Methods:
  - FSJ LRMP Project Website
  - Information note via e-mail
- ▶ Target Completion Date:  
October 2022

Planning Products	Communication Purpose	Audience	Delivery Methods	Target Completion Date
Land Use Planning Vision Presentations	Enhanced understanding of Midstream Land Use Planning principles	All	•Meetings •FSJ LRMP Project Website	August 27, 2020
Draft Engagement Strategy and Draft Terms of Reference	Collect feedback on the draft structures and processes that have been developed to guide an update of the Land Use Plan	All	•Meetings •FSJ LRMP Project Website •Engage BC •Information note via e-mail	February 2021
Engagement Summary 1	Report out on how feedback was considered in the development of the first Engagement Strategy and Terms of Reference	All	•FSJ LRMP Project Website •Information note via e-mail	March 2021 (1st draft Engage BC)
Final Engagement Strategy and Terms of Reference	Ensure Planning Process is transparent and Planning Products are accessible	All	•Meetings •Open house •FSJ LRMP Project Website	April 2021
Plan Initiation Information Package	Collect feedback and all pays in the draft package of initiated information that has been assembled to support the Land Use Plan update.	All	•Meetings •Workshop	June 2021
Portfolio of new Land Use Scenarios	Collect feedback on proposed Management Direction, Planning Units, and Implementation Measures that will form the basis of the updated Land Use Plan	All	•Meetings •Workshop	December 2021
Draft Land Use Plan and Implementation Plan	Review content of draft Land Use Plan and Implementation Plan prior to advancing to decision.	All	•Meetings •Open house •FSJ LRMP Project Website •Information note via e-mail	June 2022
Final Land Use Plan and Implementation Plan	Promote transparency and accessibility to Key Deliverables	All	•Meetings •Open house •FSJ LRMP Project Website	October 2022
Engagement Summary 2	Report out on how feedback was considered in the development of Key Deliverables	All	•FSJ LRMP Project Website •Information note via e-mail	October 2022



*Questions  
and  
Thank You*